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Contract Costs

DEAD CREEK, IL, IL SITE ID = 05 60

Cumulative Site Costs through 6/30/2003

INTERAGENCY AGREEMENT (IAG)

Federal Agency:

IAG Number:

Project Officer(s):

Dates of Service:

Summary of Service:

Total Costs:

DEPARTMENT OF ENERGY

DW89947961

From: To:

$10,000.00

Voucher
Number
24809463

Voucher
Date

10/21/2002

Voucher
Amount

Treasury Schedule
Number and Date

18,762.84 270311642 12/02/2002

Total:

Site
Amount
10,000.00

$10,000.00
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Contract Costs

DEAD CREEK, IL, IL SITE ID = 05 60

Cumulative Site Costs through 6/30/2003

INTERAGENCY AGREEMENT (IAG)

Federal Agency:

IAG Number:

Project Officer(s):

Dates of Service:

Summary of Service:

Total Costs:

U.S. ARMY CORPS OF ENGINEERS

DW96947840

From: 06/01/2001 To: 04/01/2003

$297,760.58

Voucher
Number
28027068
28028125
28028877
28029765
28030532
28031367
28032258
28033315
28034327
28035373
28036195
28037228
28038400
28039613
28040494
28041461
DW96947840 28042.
28043228
28046555
28047624
28045319
28044197
28048729
28049830
28051054
28052280
28053500
28054377
28056333
28057378
28058540

Voucher
Date

10/19/2000
11/09/2000
12/11/2000
01/11/2001
02/20/2001
03/12/2001
04/09/2001
05/30/2001
08/21/2001
08/30/2001
08/30/2001
11/05/2001
11/30/2001
11/30/2001
12/11/2001
02/21/2002
03/26/2002
04/23/2002
07/31/2002
07/31/2002
06/26/2002
06/26/2002
10/08/2002
10/08/2002
10/17/2002
11/25/2002
12/20/2002
01/17/2003
03/18/2003
04/16/2003
05/19/2003

Voucher
Amount

119,422.17
156.63

10,533.47
6,581.39

10,051.08
28,760.29
11,619.82
12,831.37
23,254.13
4,108.96
9,613.67
6,127.55

15,298.66
6,460.42
1 ,289.92
5,281.37
5,272.74

33,421.18
4,246.56
4,007.42

539.26
1,356.65
1,440.64

14,652.28
464.45
384.31

2,962.11
980.09
129.64

1,491.57
5,398.68

Treasury Schedule
Number and Date
OOOA00299
OOOA00322
OOOA00355
OOOA01018
OOOA01057

OOOA01078
OOOA01110
OOOA01158
OOOA01239
OOOA01250
OOOA01250
OOOA01317
OOOA01345
OOOA01345
OOOA01360
OOOA02058
OOOA02095
OOOA02123
OOOA02225
OOOA02225
OOOA02252
OOOA02262
OOOA02289
OOOA02289
OOOA02298

OOOA02337
OOOA02365
OOOA03028
OOOA03085
OOOA03112
OOOA03148

10/27/2000
11/21/2000
12/22/2000
01/22/2001
02/28/2001
03/21/2001
04/24/2001
06/11/2001
08/29/2001
09/11/2001
09/11/2001
11/15/2001
12/13/2001
12/13/2001
12/28/2001
03/01/2002
04/09/2002
05/07/2002
08/15/2002
08/15/2002
09/11/2002
09/23/2002
10/18/2002
10/18/2002
10/29/2002
12/05/2002
01/03/2003
01/30/2003
03/28/2003
04/24/2003
05/30/2003

Site
Amount
68,899.14

156.63
10,533.47
6,581.39

10,051.08
28,760.29
11,619.82
12,831.37
23,254.13
4,108.96
9,613.67
6,127.55

15,298.66
6,460.42
1,289.92 <D
5,281.37
5,272.74

33,421.18
4,246.56
4,007.42

539.26
1,356.65
1,440.64

14,652.28
464.45
384.31

2,962.11
980.09
129.64

1,491.57
5,398.68
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Contract Costs

DEAD CREEK, IL, IL SITE ID = 05 60

Cumulative Site Costs through 6/30/2003

INTERAGENCY AGREEMENT (IAG)

Federal Agency:

IAG Number:

Project Officer(s):

Dates of Service:

Summary of Service:

Total Costs:

U.S. ARMY CORPS OF ENGINEERS

DW96947840

From: 06/01/2001 To: 04/01/2003

$297,760.58

Voucher
Number

28059636

Voucher Voucher Treasury Schedule Site
Date Amount Number and Date Amount

06/13/2003 145.13 OOOA03174 06/25/2003 145.13

Total: $297,760.58

document not available at this time


